
Type Total Number Description Distance Traveled Per Work Front Number of Shifts per Day (Non-tunnel) Number of Shifts per Day (Tunnel)

Motor-Scraper 70
This equipment pulls soil from underneath the scraper and loads it and 
then moves it to be placed in a fill area.

10 Miles over two work seasons. 1 0

Bull-Dozer, Grade 100 This equipment moves the scrapers, rips soil, moves material. 10 Miles over two work seasons. 1 0
Grader 30 Levels the material. 10 Miles over two work seasons. 1 0

Compactor, Soil 30 Compacts the soil. 10 Miles over two work seasons. 1 0
Compactor, Vibrator 

Soil 
30

Compacts the soil.
10 Miles over two work seasons.

1 0
Water Truck 35 Dust control and achieve need moisture in the soil. 10 Miles over two work seasons. 1 3

Drill Rig, 4” Capacity 10 Drill rig for drilling holes to load explosives and excavate rippable 10 Miles over two work seasons. 0 3
Excavator 30 Move material, prepare areas for culverts and bridges. 10 Miles over two work seasons. 1 3

Hauler 75 Place material into fill areas. 10 Miles over two work seasons. 1 3
Mech. Truck 10 To fix broken down equipment. 10 Miles over two work seasons. 1 3

Pick up 60 Trucks for foreman and crew shifts. 10 Miles over two work seasons. 1 3
Crusher 10 Crush material that is excavated from the tunnels. 10 Miles over two work seasons. 0 3

Explosives truck 5 Bring explosives to the tunnel for drill and blast. 10 Miles over two work seasons. 0 3
Crane 10 Move structures into place to build bridges and structures. 10 Miles over two work seasons. 1 0

Crew Vans 30 Move crews to work fronts. 10 Miles over two work seasons. 1 3


